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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: July 15. 1997

Subject: Custom Blended Oil Site

From: Fred Hanman, On-Scene Coordinator, U.S. EPA Region 5

To: E. Watkins. U.S. EPA, OSWER, Washington D.C 703-603-9116
R. Karl. Chief. U.S. EPA, ERB, Chicago, IL 312-353-9176
D. Bruce. Chief, U.S. EPA, ERB, Chicago, IL 312-353-9176
B. Messenger, Chief. U.S. EPA, ESS, Chicago, IL 312-35U-9J76
T. Lesser. U.S. EPA, Public Affairs, Chicago, IL 312-353-1155
T. Krueger, US. EPA. ORC Region V, Chicago, IL 312-886-0747
D. Rcgel, U.S. EPA. Enforcement Spec-,Chicago, IL 312-353-9176
B. Everettes, IEPA Springfield 217-782-3258
Lt Tansey. U.S Coast Guard. District 2 703-235-4837
U.S. FWS, Illinois 309-793-5804

POLREP: InitiaJ/POLREP No. 1

II. BACKGROUND

Federal Project No.: 087196 Delivery Order No.: TBD
Response Authority: OPA ERNS No. N/A
State Notification: IFPA Notified Start Date: 6/23/97
Status of Action Memorandum. N/A Completion Date: N/A

III. SITE DESCRIPI ION

A. Incident Category; Inactive oil refinery & waste reclamation facility

B. Site Location: Custom Blended Oil site
31755 South Rathje Road
Peotone. Will County, Illinois

1. Site Description

The Custom Blended Oil site is a former oil reclamation and oil blending facility located in Peotone, Will
Cuunty. Illinois (latitude 41C18'43.08"N and longitude 87^48'14.82"W) Custom Blended Oil is non-
operational and the owner. Ernest Winkle, is in bankruptcy. The facility presently has approximately
12 aboveground storage tanks (ASTs), 12 trailer tanks, and 75 co 100 containers that were scattered
throughout the site.



IV. RESPONSE INFORMATION

A Emergency Response Activities from June 20, 1997

1. The United States Environmental Protection Agency ( U S . EPA) respc-idcd to
a request by th" Peotone Fire Department and the Illinois Environmental
Protection Agency (IEPA) to conduct an emergency response at the facility due
to a possible leaking tank, The leaking material, an oil/water mixture, was
seeping under and through <econdary containment and was accumulating at ths
southeast corner of the property. The ponded material was migrating towards a
drainage tiles/ditch which eventually flows to Black Walnut Creek.

B Emergency Response Activities from June 21, 1997

1. The On-Scene Coordinator (OSC) requested personnel from the Superfund
Technical Assessment and Response Team (START) tc assist the US EPA in
conducting air monitoring, performing a site reconnaissance, and collecting
samples at the facility.

2. While on site, OSC Fred Bartman requested information on the location of drain
tiles in near proximity of the site

3. After meeting with local authorities, OSC Bartman and START member Todd
Murphy collected three samples from the oil spill area.

4. Three samples were analyzed for organic compounds. One sample also was
analyzed for Priority Pollutant Metals, polychlorinated btphenyls (PCBs), and
flash point

5 OSC Batman and START demobilized off site and START delivered the samples
for laboratory analysis

C Emergency Response Activities under OP A fr^ June 24. 1997

1 After it was verified that 10-inch drain tiles were in close proximity of the
ponded material. OSC Barrman START, md tl-.e Emergency Response Cleanup
Service iSRCS) contractor. Smith Technology, mobilized to the site and met wuh
John Young, Bill Schreiber. and Dave Piper of the Peotone Fire Department 10
pump the spilled petroleum product into a frac tank. The ERCS crew consisted
of a foreman and two technicians.

2. A site reconnaissance along with air monitoring was conducted bv START and
ERCS. A 20,000-gallon frac tank and a generator arrived on site.

3. ERCS began to pump spilled material from the south bermed area into the frac
tank Air monitoring was conducted during the spill reclamation into the frac
tank. START collected information from the AST and the trailer tankers on site

4. At the end of the day, approximately 10.000-gillons of spilled material was
pumped from the south bermed area. ERCS will begin 0:1 the north bermed area
on June 25. 1997.

D Emergency Response Activities under OPA from June 25, 1997

1 ERCS bej;an pumping spille-J material inco the frtuj rank from the north bei ed
area START continued prK-fdoevimeruauon and began to :nventor\ the
L-n s i te .


